
Planned Start Date: Authorized Funding Amount:

Construction Cost:

Planned End Date: Project Photo:

Project Type:

Project Limits:

Project Phase: Completed

Next Activity: Project Complete

Project Scope:

Point of Contact:  Matt Carr, P.E. Vicinity Map:

432­685­7287

mcarr@midlandtexas.gov

Design: AMD Engineering, LLC

Leslie Bruce, P.E. 

Contractor:  Jones Bros Dirt & Paving

1404 S. Grandview

Odessa, Texas 79761

Comments: 

Project Schedule: 
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CAPITAL IMPROVEMENT PROJECTS INFORMATION

TRADEWINDS PAVING & DRAINAGE PROJECT

2/18/2019 $8,879,444.91

Thomason Dr. to Gateway Plaza

To construct a new 5­lane 

collector on new location.

Project completed on time and 

on budget.

$8,530,548.12

PAVING & DRAINAGE

4/27/2020


